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ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE 
REGULATORYCONTACTRECORD 

Date/Time: 12/28/99 16 00 

Site Contact(s): T C Baker 
Phone: 303 966-4329 

Regulatory Contact. Chns Gilbreath 
Phone- 303 692-3371 

Agency: 
Hazardous Matenals and Waste Management Division 

Colorado Department of Public Health and Environment, 

Purpose of Contact: Report and discuss premature process pipe removal from system 
# 14, Building 77 1 

Discussion 
B771 liquids team made unexpectedly rapid progress in removing all liquid from the 
process piping in system #14 The quick finish of tap and drain activities left the team 
free for other work The foreman requested and received approval to begin pipe removal 
on system #14 There was no hold point or check required in the combined IWCP 
regarding an approved CDD The CDD for system #14 had been drafted, but was not 
issued for the approval cycle CDPHE had not seen the CDD in any form and had not 
given any type of approval 

When I discovered that removal was in progress, I informed closure team management of 
the problem The system was immediately put into a safe configuration and further work 
was stopped I then contacted C h s  Gilbreath by phone and informed him of the 
situation and we proceeded to discuss the path forward After several options were 
hscussed we agreed 

1 I would proceed to issue and get the CDD approved by normal channels as rapidly as 
possible 

2 Pipe removal on system #14 would remain on hold until formal approval was 
received from CDPHE 

3 A step would be inserted in future IWCPs as a hold point before pipe removal 
activities requiring signature confirmation that the proper CDD was approved 

4 I would attend the fact finding meeting Wednesday at lOAM and confirm the facts 
were as stated I would report back to Chns any changes to our understanding 
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I did attend said meeting on Dec 29 and have discussed results with C h s  A couple 
slight vanations to our understanding were agreed to in the meeting and wi tmy C h s  
Gilbreath 

1 The confirmation signature discussed in #3 above would come from the 
environmental compliance manager or designee 

2 In addition, I will provide an updated list with the current status o f  CDDs at each 
Monday planrung meeting for use by CCAs at their POD meetings 

3 The system #14 pipe that has been removed and stored in GB K-30 should be size 
reduced and waste packaged now to prevent any fbture confbsion 

The CDD has been issued to K-H for submittal to CDPHE on 12/29/99 

Contact Record Prepared By: Thomas C Baker 

Distnbution 
R DiSalvo, RFFO 
J Spnnger, RFFO 
D Grosek,RFFO 
C Burbach, CDPHE 
C Gilbreath, CDPHE 
D Shelton, K-H 
K North,K-H 
F Phillips, K-H 
S Rose,K-H 
B McPherson, RMRS 
T Hopluns,RMRS 
B Cathel, RMRS 
c Wolf, RMRS 
R VonFeldt, RMRS 
P Arnold, RMRS 
S Romano,RMRS 
L Tyler, RMRS 
R Leitner, PE 
K Myers, PE 
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